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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $495,212.00 from $51,196,406.75 to $51,691,618.75.  
                The 'Payment will be made by' organization has changed from  
                                DFAS-COLUMBUS CENTER 
                                MARINE CORPS 
                                ATTN- M67443 
                                P.O. BOX 369022 
                                COLUMBUS OH 43218-9022 
                                 to  
                                DFAS - COLUMBUS CENTER (M67443) 
                                MARINE CORPS VENDOR PAY 
                                ATTN - KANSAS 
                                P.O. BOX 369022 
                                COLUMBUS OH 43218-9022 
                                  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 0309AG  
                The unit price amount has increased by $495,212.00 from $290,715.00 to $785,927.00.  
                The total cost of this line item has increased by $495,212.00 from $290,715.00 to $785,927.00.  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $495,212.00 from 
$51,196,406.75 to $51,691,618.75.  
         
SUBCLIN 0309AG:  
          
        AG: 17211061A1A 252  68450   067443 2D M11001 2RC00018TOBF (CIN 
000000000000000000000000000000) was increased by $495,212.00 from $290,715.00 to $785,927.00  
 
(End of Summary of Changes)  
 


